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      CONTRACT 00-8127      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   93         WORK DONE TO 08-05-2019
                            DAYS CHARGED PRIOR THIS ESTIMATE: 1073.5
                            PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
                                                SR 090  MP  57.34 TO  60.23

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      212   TOPSOIL TYPE A

            01        $50,000.0000   ACRE                    14.79                 .99               11.12
                                                       $739,500.00          $49,500.00         $556,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   45.39% OF PLANNED)              14.79                 .99               11.12
                         (   75.19% OF REVISED)        $739,500.00          $49,500.00         $556,000.00

      215   WEED AND PEST CONTROL

            01        $80,000.0000   EST.               $80,000.00           $2,100.64          $38,097.93
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   47.62% OF PLANNED)         $80,000.00           $2,100.64          $38,097.93

      217   HIGH VISIBILITY FENCE

            01             $4.0000   L.F.               100,623.00              273.00           49,087.40
                                                       $402,492.00           $1,092.00         $196,349.60
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   49.90% OF PLANNED)         100,623.00              273.00           49,087.40
                         (   48.78% OF REVISED)        $402,492.00           $1,092.00         $196,349.60

      250   RIGID GUIDE POST

            01            $55.0000   EACH                   114.00               11.00              141.00
                                                         $6,270.00             $605.00           $7,755.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   10.27% OF PLANNED)             114.00               11.00              141.00
                         (  123.68% OF REVISED)          $6,270.00             $605.00           $7,755.00

      259   TEMPORARY PAVEMENT MARKING

            01              $.5000   L.F.               650,780.00            5,490.00        1,085,473.00
                                                       $325,390.00           $2,745.00         $542,736.50

            02                                               30.00                                    0.00
                                                            $15.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  166.79% OF PLANNED)         650,810.00            5,490.00        1,085,473.00
                                                       $325,405.00           $2,745.00         $542,736.50


